

# Office Memorandum • ~~CONFIDENTIAL~~ SECRET UNITED STATES GOVERNMENT

TO : The Files - Contract [ ] Task Order 1

DATE: 29 July 1960

50X1

FROM [ ]

50X1

SUBJECT: Trip Report - [ ]

50X1

50X1

1. On 14 July 1960 a visit was made to [ ] to monitor progress on the subject task. Those present were:

50X1

[ ] - Security Officer [ ]  
 [ ] - Project Engineer [ ]  
 [ ] - OC-E/R+D-EP  
 [ ] OC-E/R+D-EP

50X1

50X1

50X1

2. This task has just started and the objective is to undertake a state of the art study to determine the media and techniques which will best support communications over a medium range path, two to three hundred miles.

50X1

3. We reviewed the [ ] and requested that they concentrate their efforts in earth current types of communications, acoustics, and load modulation of various existing physical structures, i.e., power lines, water systems, railroad tracks, etc. [ ] was requested not to expend any effort in the VLF and LF electro-magnetic surface waves or HF and MF ground or sky waves. This was agreeable to [ ] requested that the contract be amended accordingly. The amendment of this contract was accomplished on 18 July, at a meeting with [ ] The contractor requested that a copy of the specifications be forwarded to him, since they had returned all of their copies with the proposal and did not receive a copy with the contract.

50X1

50X1

50X1

50X1

Distribution:

R+D Subject File

R+D Lab

OC-T

Monthly (2)

EP Chrono

DOC	5	REV DATE	150480	BY	010956
ORIG COMP	033	OPI	56	TYPE	02
ORIG CLASS	5	PAGES	1	REV CLASS	5
JUST	22	NEXT REV	2010	AUTH:	[ ]

50X1

CONFIDENTIAL

~~SECRET~~